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ESTIMATE RUN 06/05/2020

ESTIMATE SUMMARY 10:11:17

CONTID: C21221         ESTIMATE NO: 0003 PROG 2005

PCN: 21221-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Concrete Resurfacing, Various Locations in Region 1 PERCENT TIME:

PROJECT NO: STAR100-265                   

FY19 RESURFACING PREVENTIVE MAINTENANCE

NAME OF ROAD: 0201

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,404,090.74 PARTICIPATING $ $ 833,028.58

AWARD PROJECT AMT: 4,008,191.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,196.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.10

WORK DAYS

WORK DAYS

28.28%

3,158,602.00

833,028.58

833,028.58

811,832.23

$

$

$

$

1,245,488.74

0.00

1,245,488.74

0.00

1,245,488.74

-30,864.93

0.00

1,214,623.81

0.00

AMOUNT DUE 1,214,623.81 811,832.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 811,832.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

ARAPAHOE  

37.0 TIME ALLOW: 245

ORIG TIME ALLOW: 245

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/02/2020

03/02/2020

05/26/2020

12/05/2019

12/17/2019

01/10/2020

03/02/2020
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PCN: 21221-BID    ESTIMATE RUN 06/05/2020

PROJECT: STAR100-265                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

500.000

SF  

6.06000

0010 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

600.000

CY  

32.83000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

296.36000

0020 Aggregate Bag 110.000

112.000

208-00035  
 

3,048.06222.000

1,537.76

350.000

LF  

13.73000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

2.000

208-00046  
 

4,031.853.000

2,687.90

5.000

EACH

1,343.95000

0030 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

12.000

EACH

230.15000

0035 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

4.000

EACH

368.93000

0040 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

3.000

EACH

339.66000

0045 Removal and Disposal of Sediment (Labor) 2.000

10.000

208-00103  
 

453.0012.000

377.50

40.000

HOUR

37.75000

0050 Removal and Disposal of Sediment (Equipment) 0.000

8.000

208-00105  
 

833.528.000

833.52

20.000

HOUR

104.19000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

110.000

HOUR

135.60000
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PCN: 21221-BID    ESTIMATE RUN 06/05/2020

PROJECT: STAR100-265                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

11.000

HOUR

154.71000

0065 Aggregate Base Course (Class 5) 27.000

210.980

304-05000  
 

18,117.42237.980

16,061.91

600.000

TON 

76.13000

0070 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

200.000

TON 

78.12000

0075 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

200.000

TON 

275.00000

0080 Construction Surveying 0.000

0.250

625-00000  
 

10,562.500.250

10,562.50

1.000

L S 

42,250.00000

0085 Mobilization 0.226

0.317

626-00000  
 

216,657.540.543

126,483.32

1.000

L S 

399,001.00000

0090 Public Information Management (Tier III) 78.000

35.000

626-01113  
 

9,311.20113.000

2,884.00

400.000

DAY 

82.40000

0095 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

220.000

GAL 

223.00000

0100 Pavement Marking Paint (High Build) 2.000

12.700

627-00013  
 

1,227.0114.700

1,060.07

44.000

GAL 

83.47000

0105 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

909.000

SF  

31.22000

0110 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

909.000

SF  

31.22000
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PCN: 21221-BID    ESTIMATE RUN 06/05/2020

PROJECT: STAR100-265                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

77.000

SF  

33.77000

0120 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

297.000

SF  

23.58000

0125 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,325.000

SF  

15.93000

0130 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

4.000

HOUR

365.06000

0135 Flagging 148.500

52.500

630-00000  
 

7,032.99201.000

1,836.98

3,600.000

HOUR

34.99000

0140 Uniformed Traffic Control 33.000

128.500

630-00003  
 

17,664.87161.500

14,055.33

2,450.000

HOUR

109.38000

0145 Uniformed Traffic Control (Vehicle) 33.000

128.500

630-00006  
 

4,417.02161.500

3,514.48

2,450.000

HOUR

27.35000

0150 Traffic Control Inspection 14.000

1.000

630-00007  
 

4,921.8015.000

328.12

135.000

DAY 

328.12000

0155 Traffic Control Management 16.000

33.000

630-00012  
 

46,893.0049.000

31,581.00

245.000

DAY 

957.00000

0160 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

120.000

HOUR

27.35000

0165 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

492.17000
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PCN: 21221-BID    ESTIMATE RUN 06/05/2020

PROJECT: STAR100-265                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Barricade (Type 3 M-A) (Temporary) 1.000

2.000

630-80335  
 

295.323.000

196.88

20.000

EACH

98.44000

0175 Construction Traffic Sign (Panel Size A) 15.000

2.000

630-80341  
 

836.7417.000

98.44

84.000

EACH

49.22000

0180 Construction Traffic Sign (Panel Size B) 8.000

5.500

630-80342  
 

1,033.4313.500

421.03

98.000

EACH

76.55000

0185 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

114.84000

0190 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

128.000

SF  

20.78000

0195 Portable Message Sign Panel 2.000

1.000

630-80355  
 

44,295.543.000

14,765.18

6.000

EACH

14,765.18000

0200 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4,374.862.000

0.00

6.000

EACH

2,187.43000

0205 Drum Channelizing Device 40.000

27.500

630-80360  
 

2,953.1367.500

1,203.13

400.000

EACH

43.75000

0210 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

80.000

EACH

54.68000

0215 Traffic Cone 42.500

27.500

630-80380  
 

382.9070.000

150.43

300.000

EACH

5.47000

0220 Mobile Attenuator 4.000

16.000

630-85041  
 

5,468.6020.000

4,374.88

255.000

DAY 

273.43000



CONTID: C21221         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21221-BID    ESTIMATE RUN 06/05/2020

PROJECT: STAR100-265                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Night Work Lighting 0.100

0.650

632-00000  
 

20,810.810.750

18,036.04

1.000

L S 

27,747.75000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.010

F A 

1.00000

0235 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,520.000

F A 

1.00000

0240 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0245 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 425,623.12253,050.402,117,670.75CURRENT AMT0200 $ $ $

CAT NO0202 Location 1: I-76, West of 136th Ave. 

0255 Removal of Concrete Pavement 0.000

597.000

202-00210  
 

20,895.00597.000

20,895.00

792.000

SY  

35.00000

0260 Concrete Pavement (Patching) 0.000

597.000

412-00190  
 

82,386.00597.000

82,386.00

792.000

SY  

138.00000

CAT 103,281.00103,281.00137,016.00CURRENT AMT0202 $ $ $

CAT NO0203 Location 2: I-70, Exit 304 (Bennett) 

0265 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

1,606.000

SY  

35.00000

0270 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,286.000

SY  

6.52000
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PCN: 21221-BID    ESTIMATE RUN 06/05/2020

PROJECT: STAR100-265                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:17

CUMULATIVE
AMOUNT

CAT NO0203 Location 2: I-70, Exit 304 (Bennett) 

0275 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

177.000

TON 

137.24000

0280 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

64.000

GAL 

6.02000

0285 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

1,606.000

SY  

138.00000

0290 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

1,496.000

LF  

15.55000

CAT 0.000.00334,162.28CURRENT AMT0203 $ $ $

CAT NO0204 Location 3: SH-121 & Chatfield Intersections 

0295 Removal of Concrete Median Cover Material 11.000

0.000

202-00190  
 

645.9211.000

0.00

11.000

SY  

58.72000

0300 Removal of Curb 36.000

0.000

202-00201  
 

414.3636.000

0.00

53.000

LF  

11.51000

0305 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

10.000

SY  

35.00000

0310 Reset Ground Sign 1.000

0.000

210-00810  
 

312.911.000

0.00

1.000

EACH

312.91000

0315 Concrete Pavement (Patching) 10.000

0.000

412-00190  
 

1,380.0010.000

0.00

10.000

SY  

138.00000

0320 Full Depth Repair of Concrete Pavement 218.000

30.120

412-05002  
 

42,086.11248.120

5,108.95

248.120

SF  

169.62000
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PCN: 21221-BID    ESTIMATE RUN 06/05/2020

PROJECT: STAR100-265                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:17

CUMULATIVE
AMOUNT

CAT NO0204 Location 3: SH-121 & Chatfield Intersections 

0325 Curb Type 4 (Section B) (Key-Way) 20.000

0.000

609-40031  
 

771.8020.000

0.00

43.000

LF  

38.59000

0330 Median Cover Material (Concrete) 17.000

0.000

610-00030  
 

709.2417.000

0.00

17.000

SF  

41.72000

CAT 46,320.345,108.9547,753.58CURRENT AMT0204 $ $ $

CAT NO0205 Location 4: US-285 

0335 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

1,408.000

SY  

35.00000

0340 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

39.000

CY  

207.71000

0345 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

1,408.000

SY  

138.00000

0350 Routing and Sealing Concrete Pavement Cracks 0.000

31.000

412-15000  
 

2,823.4831.000

2,823.48

112.000

LF  

91.08000

CAT 2,823.482,823.48261,885.65CURRENT AMT0205 $ $ $

CAT NO0206 Location 5: I-70, Exit 295 (Watkins) 

0355 Removal of Concrete Pavement 0.000

621.000

202-00210  
 

21,735.00621.000

21,735.00

1,694.000

SY  

35.00000

0360 Concrete Pavement (Patching) 0.000

534.000

412-00190  
 

73,692.00534.000

73,692.00

1,694.000

SY  

138.00000

CAT 95,427.0095,427.00293,062.00CURRENT AMT0206 $ $ $

CAT NO0207 Location 6: I-76, West of 88th Ave. 

0365 Removal of Concrete Pavement 545.000

1,385.000

202-00210  
 

67,550.001,930.000

48,475.00

1,930.000

SY  

35.00000
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PCN: 21221-BID    ESTIMATE RUN 06/05/2020

PROJECT: STAR100-265                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:17

CUMULATIVE
AMOUNT

CAT NO0207 Location 6: I-76, West of 88th Ave. 

0370 Concrete Pavement (Patching) 545.000

1,260.000

412-00190  
 

249,090.001,805.000

173,880.00

1,870.000

SY  

138.00000

CAT 316,640.00222,355.00325,610.00CURRENT AMT0207 $ $ $

CAT NO0208 Location 7: SH-177, Arapahoe Rd. 

0375 Removal of Concrete Pavement 32.000

0.000

202-00210  
 

1,120.0032.000

0.00

66.000

SY  

35.00000

0380 Concrete Pavement (Patching) 32.000

0.000

412-00190  
 

4,416.0032.000

0.00

66.000

SY  

138.00000

CAT 5,536.000.0011,418.00CURRENT AMT0208 $ $ $

CAT NO0209 Location 8: I-70, East of Wadsworth Blvd. 

0385 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

1,562.000

SY  

35.00000

0390 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

1,562.000

SY  

138.00000

CAT 0.000.00270,226.00CURRENT AMT0209 $ $ $

CAT NO0210 Location 9: I-70, Exit 292 (Airpark) 

0395 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,020.000

SY  

6.52000

0400 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

140.000

TON 

137.24000

0405 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

51.000

GAL 

6.02000

0410 Concrete Pavement Dowel Bar Retrofit 0.000

150.000

412-11000  
 

9,162.00150.000

9,162.00

165.000

EACH

61.08000
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PCN: 21221-BID    ESTIMATE RUN 06/05/2020

PROJECT: STAR100-265                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:17

CUMULATIVE
AMOUNT

CAT NO0210 Location 9: I-70, Exit 292 (Airpark) 

0415 Sawing and Sealing Concrete Pavement Joints 6,000.000

4,810.000

412-14000  
 

168,095.5010,810.000

74,795.50

10,810.000

LF  

15.55000

CAT 177,257.5083,957.50204,344.72CURRENT AMT0210 $ $ $

CAT NO0211 Location 10: I-70, Exit 310 (Strasburg) 

0420 Removal of Concrete Pavement 0.000

156.000

202-00210  
 

5,460.00156.000

5,460.00

2,002.000

SY  

35.00000

0425 Concrete Pavement (Patching) 0.000

156.000

412-00190  
 

21,528.00156.000

21,528.00

2,002.000

SY  

138.00000

0430 Sawing and Sealing Concrete Pavement Joints 0.000

1,723.000

412-14000  
 

26,792.651,723.000

26,792.65

1,723.000

LF  

15.55000

0435 Hot Poured Concrete Joint Sealant 0.000

940.000

412-19000  
 

13,244.60940.000

13,244.60

1,579.000

LF  

14.09000

CAT 67,025.2567,025.25395,386.76CURRENT AMT0211 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Sanitary Facility 1.000

0.000

620-00020  
 

5,555.001.000

0.00

1.000

EACH

5,555.00000

CAT 5,555.000.005,555.00CURRENT AMT0400 $ $ $

$ 1,245,488.69833,028.58$4,404,090.74$CURRENT AMTPROJECT TOTAL


